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ESTIMATE RUN 08/29/2011

ESTIMATE SUMMARY 16:12:25

CONTID: C17672R        ESTIMATE NO: 0005 PROG 2005

PCN: 17672R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH-24 UPRR Bridge (G-11-G) PERCENT TIME:

PROJECT NO: FBR 0241-053                  

SH-24 UPRR Bridge (G-11-G)

NAME OF ROAD: 024A

PROJECT COUNTIES: LAKE

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, INC. PAY PERIOD ENDING 08/25/2011 DATE TIME STARTED 12/30/2010

4901 S. Windermere St DATE LET 11/18/2010 DATE WORK BEGAN 04/04/2011

 DATE AWARDED 12/07/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/28/2010 DATE ACCEPTED

Littleton CO 80120     303-795-2582 DATE NOTICE TO PROCEED 12/30/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,024,456.17 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 4,660,864.00 NON-PARTICIPATING 1,226,920.19

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -187,495.44

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -21,069.55

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

76.11

FIXED COMPLETION DATE

FIXED COMPLETION DATE

61.52%

1,933,322.27

1,226,920.19

1,039,424.75

1,018,355.20

$

$

$

$

0.00

3,091,133.90

3,091,133.90

2,742.35

3,093,876.25

-69,912.96

0.00

3,023,963.29

0.00

AMOUNT DUE 3,023,963.29 1,018,355.20

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,018,355.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

239.0 TIME ALLOW: 11/8/2011 ??:??:??

ORIG TIME ALLOW: 11/4/2011 ??:??:??
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PCN: 17672R-BID   ESTIMATE RUN 08/29/2011

PROJECT: FBR 0241-053                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:12:25

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

30,000.00000 30,000.001.000

0.00

0010 Removal of Headwall 1.000

0.000

202-00015  
 

4.000

EACH

400.00000 400.001.000

0.00

0015 Removal of Pipe 386.000

100.000

202-00035  
 

542.000

LF  

10.00000 4,860.00486.000

1,000.00

0020 Removal of Asphalt Mat 1,889.000

4,639.000

202-00220  
 

23,000.000

SY  

0.80000 5,222.406,528.000

3,711.20

0022 *Removal of Pavement Marking Rem Pavement Marking 549.000

0.000

202-00250  
 

1,000.000

SF  

1.86000 1,021.14549.000

0.00

0025 *Removal of Fence 1,507.000

0.000

202-01000  
 

11,075.000

LF  

0.60000 904.201,507.000

0.00

0030 *Removal of Guardrail Type 3 3,650.000

0.000

202-01130  
 

3,650.000

LF  

1.50000 5,475.003,650.000

0.00

0035 Embankment Material (Complete In Place) 8,659.000

19,175.000

203-00060  
 

32,302.000

CY  

9.00000 250,506.0027,834.000

172,575.00

0040 Blading 0.000

0.000

203-01500  
 

100.000

HOUR

125.00000 0.000.000

0.00

0045 Dozing 22.000

0.000

203-01550  
 

100.000

HOUR

115.00000 2,530.0022.000

0.00

0050 Potholing 0.000

0.000

203-01597  
 

20.000

HOUR

180.00000 0.000.000

0.00
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PCN: 17672R-BID   ESTIMATE RUN 08/29/2011

PROJECT: FBR 0241-053                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:12:25

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0055 Laborer 0.000

0.000

203-02330  
 

20.000

HOUR

38.00000 0.000.000

0.00

0060 Structure Excavation 0.000

0.000

206-00000  
 

14.000

CY  

7.00000 0.000.000

0.00

0065 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

165.000

CY  

24.00000 0.000.000

0.00

0070 Shoring (DETOUR) 1.000

0.000

206-01750  
 

1.000

L S 

140,000.00000 140,000.001.000

0.00

0075 Topsoil 0.000

0.000

207-00205  
 

5,429.000

CY  

2.00000 0.000.000

0.00

0080 Stockpile Topsoil 5,432.000

0.000

207-00210  
 

5,432.000

CY  

2.00000 10,864.005,432.000

0.00

0085 Erosion Log (12 Inch) 3,630.000

20.000

208-00002  
 

8,860.000

LF  

3.00000 10,950.003,650.000

60.00

0090 Silt Fence 0.000

0.000

208-00020  
 

600.000

LF  

2.50000 0.000.000

0.00

0095 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

1,400.00000 1,400.001.000

0.00

0100 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

4.000

EACH

1,700.00000 3,400.002.000

0.00

0105 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

40.000

HOUR

38.00000 0.000.000

0.00
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PCN: 17672R-BID   ESTIMATE RUN 08/29/2011

PROJECT: FBR 0241-053                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:12:25

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0110 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

40.000

HOUR

75.00000 0.000.000

0.00

0115 Erosion Control Supervisor 84.000

23.000

208-00206  
 

154.000

DAY 

80.00000 8,560.00107.000

1,840.00

0120 Dust Palliative (Magnesium Chloride) 0.000

0.000

209-00600  
 

500.000

GAL 

2.00000 0.000.000

0.00

0125 Reset End Section 0.000

0.000

210-00015  
 

1.000

EACH

400.00000 0.000.000

0.00

0130 Reset Ground Sign 0.000

0.000

210-00810  
 

2.000

EACH

210.00000 0.000.000

0.00

0135 Seeding (Native) (Hydraulic) 0.000

0.000

212-00007  
 

7.400

ACRE

1,300.00000 0.000.000

0.00

0140 Soil Conditioning 0.000

0.000

212-00032  
 

7.400

ACRE

450.00000 0.000.000

0.00

0145 Mulching (Hydraulic) 0.000

0.000

213-00011  
 

7.400

ACRE

1,200.00000 0.000.000

0.00

0150 Mulch Tackifier 0.000

0.000

213-00061  
 

1,480.000

LB  

0.10000 0.000.000

0.00

0155 Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

25,354.000

SY  

2.50000 0.000.000

0.00

0160 *Environmental Health and Safety Management 0.500

0.500

250-00010  
 

1.000

L S 

4,000.00000 4,000.001.000

2,000.00
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PCN: 17672R-BID   ESTIMATE RUN 08/29/2011

PROJECT: FBR 0241-053                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:12:25

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0165 *Monitoring Technician 27.000

0.000

250-00050  
 

100.000

HOUR

95.00000 2,565.0027.000

0.00

0170 *Health and Safety Officer 43.000

0.000

250-00110  
 

43.000

HOUR

125.00000 5,375.0043.000

0.00

0175 Aggregate Base Course (Class 3) 2,383.000

2,016.000

304-03005  
 

9,189.000

CY  

16.00000 70,384.004,399.000

32,256.00

0180 Aggregate Base Course (Class 6) 1,106.000

0.000

304-06007  
 

4,249.000

CY  

30.00000 33,180.001,106.000

0.00

0183 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

73.820

403-00720  
 

100.000

TON 

120.00000 8,858.4073.820

8,858.40

0185 *Hot Mix Asphalt (Grading SX) (75) 2,554.810

0.000

403-34701  
 

6,803.000

TON 

60.00000 153,288.602,554.810

0.00

0190 *Asphalt Cement Performance Grade (PG 58-28) 150.070

0.000

411-03352  
 

408.000

TON 

600.00000 90,042.00150.070

0.00

0191 Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000

TON 

600.00000 0.000.000

0.00

0195 *Emulsified Asphalt (Slow-Setting) 1,250.000

0.000

411-10255  
 

1,414.000

GAL 

4.50000 5,625.001,250.000

0.00

0200 Geotextile (Erosion Control) (Class 2) 446.000

0.000

420-00103  
 

1,411.000

SY  

3.00000 1,338.00446.000

0.00

0202 Geogrid Reinforcement Geogrid reinforcement 1,016.000

35.000

506-01020  
 

1,051.000

SY  

6.00000 6,306.001,051.000

210.00
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PCN: 17672R-BID   ESTIMATE RUN 08/29/2011

PROJECT: FBR 0241-053                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:12:25

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0205 *Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

14.000

TON 

200.00000 0.000.000

0.00

0210 Concrete Class B 0.000

0.000

601-01000  
 

9.000

CY  

630.00000 0.000.000

0.00

0215 *Reinforcing Steel 0.000

0.000

602-00000  
 

930.000

LB  

0.70000 0.000.000

0.00

0220 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

8.000

LF  

90.00000 0.000.000

0.00

0220 MATERIAL ALLOWANCE 24 in RCP (CIP) 2.320

0.000LF  

90.00000 208.802.320

0.00

0225 36 Inch Reinforced Concrete Pipe (Complete In Place) 120.000

0.000

603-01365  
 

156.000

LF  

100.00000 12,000.00120.000

0.00

0225 MATERIAL ALLOWANCE 36 In RCP (CIP) 18.306

0.000LF  

100.00000 1,830.6018.306

0.00

0230 48 Inch Reinforced Concrete Pipe (Complete In Place) 120.000

0.000

603-01485  
 

121.000

LF  

140.00000 16,800.00120.000

0.00

0230 MATERIAL ALLOWANCE 48 In RCP (CIP) 0.669

0.000LF  

140.00000 93.660.669

0.00

0235 36 Inch Reinforced Concrete End Section 1.000

0.000

603-05036  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

0235 MATERIAL ALLOWANCE 36 In RCES 0.000

0.000LF  

830.00000 0.000.000

0.00
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PCN: 17672R-BID   ESTIMATE RUN 08/29/2011

PROJECT: FBR 0241-053                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:12:25

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0240 48 Inch Reinforced Concrete End Section 1.000

0.000

603-05048  
 

1.000

EACH

1,800.00000 1,800.001.000

0.00

0240 MATERIAL ALLOWANCE 48 In RCES 0.000

0.000LF  

1,800.00000 0.000.000

0.00

0245 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

4,834.000

LF  

16.00000 0.000.000

0.00

0250 *Transition Type 3G 0.000

0.000

606-01370  
 

4.000

EACH

890.00000 0.000.000

0.00

0255 *Transition Type 3J 0.000

0.000

606-01385  
 

1.000

EACH

765.20000 0.000.000

0.00

0260 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

1.000

EACH

990.00000 0.000.000

0.00

0265 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

3.000

EACH

1,900.00000 0.000.000

0.00

0270 *End Post 0.000

0.000

607-00005  
 

8.000

EACH

189.00000 0.000.000

0.00

0275 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

32.000

EACH

206.00000 0.000.000

0.00

0280 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

11,075.000

LF  

1.40000 0.000.000

0.00

0285 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

4,117.000

LF  

8.00000 0.000.000

0.00
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PCN: 17672R-BID   ESTIMATE RUN 08/29/2011

PROJECT: FBR 0241-053                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:12:25

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0290 Delineator (Type I) 0.000

0.000

612-00001  
 

15.000

EACH

28.00000 0.000.000

0.00

0295 Delineator (Type III) 0.000

0.000

612-00003  
 

15.000

EACH

30.00000 0.000.000

0.00

0300 Pull Box (16"x14"x6") 0.000

0.000

613-07017  
 

4.000

EACH

500.00000 0.000.000

0.00

0305 Sign Panel (Class I) 0.000

0.000

614-00011  
 

26.000

SF  

18.00000 0.000.000

0.00

0310 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

42.000

LF  

26.00000 0.000.000

0.00

0315 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

5.000

EACH

230.00000 0.000.000

0.00

0320 Embankment Protector Type 5 0.000

0.000

615-00050  
 

4.000

EACH

1,600.00000 0.000.000

0.00

0325 Detour Drainage Pipe (Class 0) 1.000

0.000

624-20301  
 

1.000

L S 

12,000.00000 12,000.001.000

0.00

0330 36 Inch Drainage Pipe (Class 3) 0.000

100.000

624-23036  
 

136.000

LF  

96.00000 9,600.00100.000

9,600.00

0335 60 Inch Drainage Pipe (Class 3) 0.000

120.000

624-23060  
 

127.000

LF  

180.00000 21,600.00120.000

21,600.00

0335 MATERIAL ALLOWANCE 60 In Dranage Pipe (cl3) 127.000

-120.000LF  

87.05000 609.357.000

-10,446.00
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PCN: 17672R-BID   ESTIMATE RUN 08/29/2011

PROJECT: FBR 0241-053                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:12:25

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0340 *Construction Surveying 0.600

0.050

625-00000  
 

1.000

L S 

30,000.00000 19,500.000.650

1,500.00

0345 *Mobilization 0.600

0.400

626-00000  
 

1.000

L S 

393,500.00000 393,500.001.000

157,400.00

0350 Public Information Services 0.500

0.000

626-01000  
 

1.000

L S 

6,000.00000 3,000.000.500

0.00

0355 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

134.000

GAL 

75.00000 0.000.000

0.00

0360 *Pavement Marking Paint (Waterborne) 46.000

2.000

627-00011  
 

112.000

GAL 

50.00000 2,400.0048.000

100.00

0365 *Survey Monument (Type 2) 0.000

0.000

629-01002  
 

4.000

EACH

445.00000 0.000.000

0.00

0370 *Flagging 1,502.500

928.000

630-00000  
 

3,000.000

HOUR

22.00000 53,471.002,430.500

20,416.00

0375 *Traffic Control Inspection 30.000

8.000

630-00007  
 

65.000

DAY 

75.00000 2,850.0038.000

600.00

0380 *Traffic Control Management 68.000

23.000

630-00012  
 

154.000

DAY 

450.00000 40,950.0091.000

10,350.00

0385 *Flashing Beacon (Solar) 4.000

0.000

630-80002  
 

9.000

EACH

890.00000 3,560.004.000

0.00

0390 *Barricade (Type 3 M-A) (Temporary) 3.000

0.000

630-80335  
 

10.000

EACH

175.00000 525.003.000

0.00
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PCN: 17672R-BID   ESTIMATE RUN 08/29/2011

PROJECT: FBR 0241-053                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:12:25

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0395 *Construction Traffic Sign (Panel Size A) 7.000

1.000

630-80341  
 

20.000

EACH

47.00000 376.008.000

47.00

0400 *Construction Traffic Sign (Panel Size B) 19.500

3.000

630-80342  
 

45.000

EACH

48.00000 1,080.0022.500

144.00

0405 *Construction Traffic Sign (Panel Size C) 5.000

0.000

630-80343  
 

12.000

EACH

49.00000 245.005.000

0.00

0410 *Construction Traffic Sign (Special) 27.000

0.000

630-80344  
 

54.000

SF  

17.00000 459.0027.000

0.00

0415 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2.000

EACH

7,800.00000 7,800.001.000

0.00

0420 *Drum Channelizing Device 28.000

0.000

630-80360  
 

58.000

EACH

23.00000 644.0028.000

0.00

0425 *Drum Channelizing Device (With Light) (Flashing) 1.000

0.000

630-80363  
 

2.000

EACH

30.00000 30.001.000

0.00

0430 *Drum Channelizing Device (With Light) (Steady Burn) 5.000

0.000

630-80364  
 

10.000

EACH

31.00000 155.005.000

0.00

0435 *Portable Traffic Speed Monitor 1.000

0.000

630-80367  
 

2.000

EACH

6,500.00000 6,500.001.000

0.00

0440 Concrete Barrier (Temporary) 1,832.000

0.000

630-80370  
 

3,800.000

LF  

30.00000 54,960.001,832.000

0.00

0445 *Traffic Cone 60.000

0.000

630-80380  
 

120.000

EACH

6.00000 360.0060.000

0.00
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PCN: 17672R-BID   ESTIMATE RUN 08/29/2011

PROJECT: FBR 0241-053                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:12:25

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0450 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

1.000

0.000

630-85006  
 

4.000

EACH

2,400.00000 2,400.001.000

0.00

0455 Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000

EACH

5,000.00000 0.000.000

0.00

0460 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

213,003.000

F A 

1.00000 0.000.000

0.00

0465 F/A Partnering 2,500.000

0.000

700-70011  
 

7,000.000

F A 

1.00000 2,500.002,500.000

0.00

0470 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

18,000.000

F A 

1.00000 0.000.000

0.00

0475 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

56,000.000

F A 

1.00000 0.000.000

0.00

0480 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

13,000.000

F A 

1.00000 0.000.000

0.00

0485 F/A Asphalt Cement Cost Adjustment 0.000

25,994.790

700-70019  
 

100,000.000

F A 

1.00000 25,994.7925,994.790

25,994.79

0490 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0495 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

CAT 1,558,356.94459,816.393,091,891.20CURRENT AMT0200 $ $ $
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PCN: 17672R-BID   ESTIMATE RUN 08/29/2011

PROJECT: FBR 0241-053                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:12:25

CUMULATIVE
AMOUNT

CAT NO0300 Structures (G-11-G) 

0500 Removal of Bridge 1.000

0.000

202-00400  
 

1.000

EACH

60,000.00000 60,000.001.000

0.00

0505 Structure Excavation 1,517.000

0.000

206-00000  
 

1,517.000

CY  

7.00000 10,619.001,517.000

0.00

0510 *Structure Backfill (Flow-Fill) 169.000

778.000

206-00065  
 

968.000

CY  

115.00000 108,905.00947.000

89,470.00

0515 *Structure Backfill (Class 1) 2,770.000

7,293.000

206-00100  
 

10,516.000

CY  

24.00000 241,512.0010,063.000

175,032.00

0520 Structure Backfill (Class 2) 24.000

0.000

206-00200  
 

62.000

CY  

25.00000 600.0024.000

0.00

0525 *Mechanical Reinforcement of Soil 2,396.000

6,132.000

206-00360  
 

8,976.000

CY  

10.00000 85,280.008,528.000

61,320.00

0530 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

128.000

TON 

60.00000 0.000.000

0.00

0535 *Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

8.000

TON 

600.00000 0.000.000

0.00

0536 Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000

TON 

600.00000 0.000.000

0.00

0540 *Geomembrane 0.000

0.000

420-00000  
 

2,151.000

SY  

3.00000 0.000.000

0.00

0545 *Drilling Hole to Facilitate Pile Driving 540.000

0.000

502-00100  
 

540.000

LF  

45.00000 24,300.00540.000

0.00
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PCN: 17672R-BID   ESTIMATE RUN 08/29/2011

PROJECT: FBR 0241-053                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:12:25

CUMULATIVE
AMOUNT

CAT NO0300 Structures (G-11-G) 

0550 *Pile Tip 30.000

0.000

502-00460  
 

30.000

EACH

235.00000 7,050.0030.000

0.00

0555 *Steel Piling (HP 14x89) 2,370.000

0.000

502-11489  
 

2,370.000

LF  

58.00000 137,460.002,370.000

0.00

0555 MATERIAL ALLOWANCE H-Pile stockpile 0.000

0.000LF  

40.63000 0.000.000

0.00

0557 *Steel Piling (HP 14x89) Piling Cut-Offs Paid at 20% 
less

62.000

0.000

502-11489  
 

62.000

LF  

46.40000 2,876.8062.000

0.00

0560 *Block Facing 2,802.000

7,073.000

504-04410  
 

10,394.000

SF  

17.00000 167,875.009,875.000

120,241.00

0565 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

787.000

SY  

13.00000 0.000.000

0.00

0570 Waterstop (12 Inch) 0.000

0.000

518-00112  
 

321.000

LF  

28.00000 0.000.000

0.00

0575 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

154.000

LF  

17.00000 0.000.000

0.00

0580 *Concrete Class D (Bridge) 426.000

72.000

601-03040  
 

829.000

CY  

700.00000 348,600.00498.000

50,400.00

0583 Reinforcing Steel Extra girder steel 1,262.000

0.000

602-00000  
 

1,262.000

LB  

0.97969 1,236.371,262.000

0.00

0585 *Reinforcing Steel (Epoxy Coated) 49,613.000

476.000

602-00020  
 

99,681.000

LB  

0.80000 40,071.2050,089.000

380.80
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PCN: 17672R-BID   ESTIMATE RUN 08/29/2011

PROJECT: FBR 0241-053                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:12:25

CUMULATIVE
AMOUNT

CAT NO0300 Structures (G-11-G) 

0590 *Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

354.000

LF  

80.00000 0.000.000

0.00

0595 *Fence Chain Link (Special) (96 Inch) 0.000

0.000

607-53197  
 

354.000

LF  

50.00000 0.000.000

0.00

0600 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

708.000

LF  

4.00000 0.000.000

0.00

0605 Prestressed Concrete Box (Depth 32" Through 48") 0.000

5,328.000

618-01994  
 

5,328.000

SF  

48.00000 255,744.005,328.000

255,744.00

0605 MATERIAL ALLOWANCE Girders 5,328.000

-5,328.000SF  

33.23000 0.000.000

-177,049.44

0607 *Construction Surveying (Hourly) EXTRA SETTLEMENT 
MONITORING SURVEY

22.500

20.000

625-00001  
 

100.000

HOUR

100.00000 4,250.0042.500

2,000.00

0610 *Settlement Instrumentation 0.300

0.300

625-00015  
 

1.000

L S 

6,900.00000 4,140.000.600

2,070.00

CAT 1,500,519.37579,608.361,897,564.97CURRENT AMT0300 $ $ $

CAT NO0450 Construction Engineering Bid items BE 

0615 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

16,000.00000 16,000.001.000

0.00

0620 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

16,000.00000 16,000.001.000

0.00

0625 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00

CAT 35,000.000.0035,000.00CURRENT AMT0450 $ $ $

$ 3,093,876.311,039,424.75$5,024,456.17$CURRENT AMTPROJECT TOTAL


